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Fraser R Lockhart 
Environmental Restoration Division 
DOE/RFO 

94 RF 03062 

OPERABLE UNIT (OU) 1 EXTENSION REQUEST - WSB 035 94 

In response to the Department of Energy/Rocky Flats Office (DOVRFO) request for an 
extension of Interagency (IAG) milestones the Environmental Protection Agency (EPA) and 
the Colorado Department of Health (CDH) wrote a letter to RFO which partially grants this 
extension However ir their response the agencies have eliminated EG&G Rocky Flats 
Inc and RFO review cycles and have substituted concurrent DOWEPNCDH reviews 
instead 

EG&G disagrees with the returned schedule It would not be prudent to eliminate internal 
review times Documents concerning OU 1 reviewed in this manner in the past have shown 
that this can lead to errors and inconsistencies Flaws such as these erode the veracity of a 
report and it is strongly recommended that DOE and its contractors work harder to improve 
the quality of its reports 1 Furthermore the Quality Audit Team also agrees that 
DOWcontractor internal reviews are necessary 

It is not realistic on the part of the agencies to assume that the technical guidance provided 
by DOE and EG&G is automatically incorporated into reports DOE and EG&G must 
review work to ensure that the technical guidance is incorporated and that the work is 
technically accurate and complete 

As always we are willing to openly discuss schedule assumptions in general and where 
possible reduce review time If there are ways to streamline the process without sacrificing 
the quality of the Draft and Final deliverables we would welcome them 

Please call with any questions or concerns 

Wanda S Busby hector  
Remediation Project Management 
Environmental Restoration Management 
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